



Electronic Data Interchange (EDI)

- EDI Project
 - Task
 - Status
 - Concerns/Issue
 - Questions



TASK (EDI)

- Phase I
 - Contract Supported
 - Priority Group I
 - 527D - Receipt/Due Verification
 - 527R - Receipt
 - 856 - Advance Shipment Notice
 - 856S - Shipment Status
 - 861 - Acceptance Status
 - 112 Mils transaction to 5 EDI
 - Expected Completion May 31 2008



TASK (Cont) EDI

- Phase II – IV – to be determined



STATUS (EDI)

- Status
 - Coding
 - 3 of 5 sets completed
 - 2 of 5 set remain at 66% coded
 - Testing
 - Inbound
 - No connectivity to Defense Automated Addressing Service Centers (DAASC)
 - Testing via File Transfer Site with limited input set
 - Outbound
 - Sent test data to DAASC
 - Correcting errors from original transmission



Concerns/Issues (EDI)

- Application Security Plan
 - Gaining Authority to Operate/Connect (ATO/ATC)
 - Awaiting signature from Marine Corps Network Operating Service Center Information Assurance (MCNOSC IA)
- Performance Based Agreement (PBA)
 - Obtaining signature from LOGCOM
 - Being staffed through LOGCOM
- Testing
 - Ability to perform end-to-end via approved connectivity



Questions (EDI)

- Questions

Logistics Solutions for
the Warfighter